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9 October '98

Vince L. Epps Michael McAteer
IDEM USEPA, HSEW-6J
100 North Senate Avenue 77 West Jackson Blvd.
P.O. Box 60 1 5 Chicago, IL 60604-3590
Indianapolis, IN 46206-6015

Re: Enviro-Chem Superfund Site
Monthly Construction Progress Report Number 10
September 1998

This Monthly Progress report has been prepared in accordance with Section XEl of the Consent
Decree entered September 10, 1991, Number 83419C, U.S.D.C. District of Indiana.

(1) Actions Taken Toward Achieving Compliance with Decree

a. Versar installed the HOPE Liner on the north side of the SCP and completed
backfilling this area. (100% complete)

b. The two temporary storage Tanks T-l & T-3 were taken out of service and pressure
washed. (100% complete)

c. The Mobile Wastewater Treatment Unit was disconnected, carbon removed and has
been removed from the site. (100% complete)

d. One Frac Tank was brought back on-site and was being used to contain water from
the parcel 45 water seepage while testing was performed. USEP A/IDEM have
subsequently approved the discharge of the water (25 September '98), based upon the
laboratory analysis and the water was discharged. (100 % complete)

e. Excavation of the parcel 45 drainage ditch and placement of the concrete revetment
was put on hold until discharge of the seep water was authorized. The work has
subsequently resumed. (30% complete)

f. The programming for the SVE System's PLC (automated controller) underwent
additional checking out this month. (100% complete)

g. The treatment system vapor analyzer has been repaired, calibrated and placed in
operation . ( 1 00% complete)
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h. Installation of the Stage 1 Cap for the north fill area was stopped early in the month
due to wet soil conditions, compaction and the quality of the borrow pit material (i.e.,
density/amount of stones greater than one inch). Versar subsequently performed a
value engineering design of an alternative RCRA cap that utilized a HOPE liner and
geonet. USEPA/IDEM orally approved proceeding with alternative cap on 25
September '98 with the revision of bridge lift specification to include select fill
compacted to a modified proctor of 85. The HDPE liner has also been ordered.
Written comments from USEPA/IDEM were received on 1 October '98. (10 %
complete)

i. Radian continued weekly conference calls with USEPA, IDEM, Trustees and Versar
on September 4, 11, 18 and 25, 1998.

j. Versar began the installation of the south diversion channel. (30% complete)

2) Validated Results and Other Data

No validated data was generated during the month.

(3) Additional Work Performed

There was no "additional work within the meaning of the consent decree." Work completed this
month under Revised Exhibit A includes the items identified in 1 a through j above.

(4) Anticipated Activities for Next Month

a. Versar will continue work on the RCRA cap on the north and central areas.

b. Versar will complete the parcel 45 ditch upgrade and placement of revetment.

c. Versar will continue to install the concrete revetment in the south diversion channel.

d. Versar will install a recovery well in the second hot spot area. After pumping this
well to collect any potential pumpable contamination, both hot spots #'s 1 and 2 will
then be resampled and retreated with Fenton reagent.

e. Versar will process any collected contaminated water from the site. Monthly
analyses will be completed to assure that discharge criteria continue to be met.

f. Temporary tanks T-l and T-3 will be disassembled and removed from the site.
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(5) Problems & Resolution

The alternative RCRA cap that utilizes an 60 mil HDPE liner system was approved by
USEPA/IDEM, subject to comments received on 1 October '98. The construction of bridge lift to
support the liner system began on 29 September '98. Tentative receipt of the 60-mil HDPE liner is
scheduled for the week ending October 17, 1998. This will allow for liner installation prior to the
ground freezing and still allow for start-up of the SVE system prior to 3 December '98 (Revised
Exhibit A start-up deadline).

Due to the low level of on-site construction activity during September, only a few photographs were
taken. They are in the process of being developed and will be submitted with the October Monthly
Construction Report.

If you have any questions, please feel free to call me at (215) 788-7844, extension 222

Sincerely,

G. J. Anastos, Ph.D., P.E.
Project Manager

cc: D Basko (Versar) J Freeman (DOJ)
R Ball (ENVIRON) C Gaffney (Versar)
Joe Borucki (Versar) R Hutchens (ENVIRON)
N Bernstein (NEB&A) G Scarpone (Handex)
M Dowiak (Radian)
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